
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:20 PM

Run date

Time

Reviewer: Klebanov, Gilel 05-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 006 Date: 04-Feb-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 04:30 pm Break: Over Time: 01:00

Const Calendar Day: 149

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Started Moving Lift 1-E

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

OBG Erection Activities at Site

·ABF people started working at 7:00 AM.
·ABF was ready to move the Lift 1-E. They started to move about 7:45 AM.
·It took about 15 minutes to make it move about ½ PP of the Temporary Truss.
·By 4 PM it became cloudy and it started to pour by 4:15 PM. ABF decided to stop pushing Lift 1-E.
·It was chained and secured at the temporary truss.
·At the end, the forward edge of the Lift was at Truss Panel Point 8.5, which is ½ PP east of Tower 2-B at
E-Line.

Additional Work at or outside of site:

·Ty-Lin informed that ABF will work on Lift 2-E tomorrow.
·Myself and Masoud worked on preparation of check list for Lift 2-E.
·Talked with ABF superintendent Allen Kent to get the names and the list of equipment. He says that he is
not required to give this. It is not in the contract.
·Talked with John Callaghan of ABF. He mentioned that he will give the list of the names of the people
only next day. He seemed to be more cooperative.
·Lalit, David and Philip stayed late.

Charged 1 hr OT.
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